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Work description.

Thursday, January 02, 2014
Fender Module Erection

Day 1: Modules RN4D
This morning as I was about to leave my house, I realized that the front tire on the passenger side is flat. I
called the Road assistance provided by the Fleet Card and about an hour later a long bed tow truck. When
attempting to lower the spare, he realized that the outer sleeve through which the rod for lowering the tire
goes through is not aligned with the 2nd part of the sleeve that runs to the tire (this sleeve through which
this rod runs is made of two sections.) As a result the truck had to be taken to a CT maintenance yard.
Apparently, the bumper of this truck which was replaced a short time ago has resulted in this
misalignment. Therefore, the truck had to be taken to CT mechanic for repair. Consequently, I had to
drop off the truck at Rickard St. and ask for a ride to get to the YBI for the first day of the Fender Module
Erection. I called Laraine Woo and asked her to keep track of this work until my arrival. For all the prep
work prior to the erection of this module, please refer to her diary. It was 12:45 before I was able to make
it to the job site.

At about 13:45, DB Paula Lee finished off the placement of the first of 16 modules, Module RN4D. This is
a Type 4 module (4 types) located at the S. W. corner of the T1 footing. This is one of the 8 modules that
was loaded onto Barge 217 and shipped from Alameda.  Talking to Mike Eddy, I realized that Dutra’s goal 
is to set a module per day. He indicated that he plans to place module RN1C, a Type 1 module.
Terry Murray, superintendent, who left during the pile driving operation, is back for this operation with his 5-
man crew at DB Paula.  Dave Lumsden, the new superintendent who took over Terry’s duties when he left 
is on vacation. Robert Utley moved onto Barge 217 to conduct some prep work on the module scheduled
for erection tomorrow. DB Paula was idle following the erection of Module RN4D until the quitting time at
16:00. Barge 217 containing the remaining 7 modules, was moved to the North of the T1 footing and
moored next to DB Paula. It should be mentioned here that the Crane mounted on Em1106 is named
Bucyrus-Erie. This barge which is no longer performing much work following the conclusion of the pile
driving operation was also moved to the North of the Tower.

Earlier today, M. Awal told me & Kevin who is the new METS personnel replacing Adam, that ABF is now
preparing to file a claim on the paint repair for the exterior of the Tower. He indicated that we need to
collect evidence on every rust-causing medium that we can find on the Tower; e.g. metal shavings, grit or
other blasting media…I told him that one such example that we did present to Mark MacDonald during the 
joint ABF/CT/METS walk-through was on the parapet wall of the East Tower. In that instance, we showed
him and Andre a clump of hardened grit in a cope hole that would not dislodge without using a hammer or
tools of that nature.
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As has been stated in earlier reports, ABF claims that all the staining on the Tower is weather-related and
has nothing to do with the Contractor’s work e.g. grinding, operations producing metal shavings.  The new 
task is to collect evidence on the agents that contributed to the severe staining of the Tower.

It should be noted that Sami Daouk is on vacation and I would not be able to take on this new assignment
for I need to stay with the Fender Erection operation. I asked M. Awal to have Kevin & Stuart Ross, QA, to
conduct this task as in Sami Daouk’s absence it would not be feasible to tend to this task.
The following is my measurement on the interior closure pour, which is located between the exterior face
of the footing concrete and the exterior face of the ribs. This dimension is 500mm per plan sheet
992/1204, Section C-C. Therefore, when one measures a width of 590 instead of 500mm, there should be
a cause for pause to determine whether or not the final location is acceptable.  Dutra’s surveyor, Chad 
Durant, was on site and the divers were on hand to inspect the erection of the fender module. Speaking to
Mike Eddy in regards to the placement of this module, he explained that the final adjustments will be done
once all modules are in place.

Fender Module RN4D

Nort South
Rib #1 (N.) 545 545
Rib #2 (mid.) 560 560
Rib #3 (S.) 585 590

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 1.00 0.00 9.00

JNM WALTER QUINTEROPiledriver 8.00 1.00 0.00 9.00

JNM GILBERT MAYAPiledriver 8.00 1.00 0.00 9.00

JNM RON TORRESPiledriver 8.00 1.00 0.00 9.00

JNM SAMI TAVAKEPiledriver 8.00 1.00 0.00 9.00

JNM GREG HAUFLERPiledriver 8.00 1.00 0.00 9.00

GEN TREVER MURRAYSupervisor 8.00 1.00 0.00 9.00

APP ROBERT UTLEYPiledriver 8.00 1.00 0.00 9.00

APP JAMES SAVAGEPiledriver 8.00 1.00 0.00 9.00

OTH STEVE FRIYEROperator 8.00 1.00 0.00 9.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

Mike DantUnderwater Diver 8.00 1.00 0.00 9.00

DERDK CHASEMarine Coordinator 8.00 1.00 0.00 9.00

ALEX DOSSUnderwater Diver 8.00 1.00 0.00 9.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM ARMANDO ABERTAPiledriver 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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